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ESTIMATE RUN 08/31/2018

ESTIMATE SUMMARY 12:01:45

CONTID: C20915R        ESTIMATE NO: 0003 PROG 2005

PCN: 20915R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 133 MCCLURE PASS TO REDSTONE PERCENT TIME:

PROJECT NO: STR133A-045                   

SH 133 MCCLURE PASS TO REDSTONE

NAME OF ROAD:  

PROJECT COUNTIES: PITKIN

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,590,208.46 PARTICIPATING $ $ 606,207.59

AWARD PROJECT AMT: 2,508,762.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,393.06

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

78.95

FIXED COMPLETION DATE

FIXED COMPLETION DATE

69.87%

780,341.64

606,207.59

606,207.59

600,814.53

$

$

$

$

1,809,866.82

0.00

1,809,866.82

0.00

1,809,866.82

-37,631.44

0.00

1,772,235.38

0.00

AMOUNT DUE 1,772,235.38 600,814.53

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 600,814.53

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

90.0 TIME ALLOW: 9/18/2018 ??:??:??

ORIG TIME ALLOW: 9/18/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/28/2018

05/28/2018

08/25/2018

01/18/2018

01/25/2018

02/07/2018

05/28/2018
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PCN: 20915R-BID   ESTIMATE RUN 08/31/2018

PROJECT: STR133A-045                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:01:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

15.000

EACH

15.00000

0010 Removal of Guardrail Type 3 0.000

10,343.750

202-01130  
 

36,203.1310,343.750

36,203.13

11,839.000

LF  

3.50000

0015 Removal of Guardrail Type 4 700.000

0.000

202-01140  
 

6,300.00700.000

0.00

850.000

LF  

9.00000

0020 Removal of End Anchorage 0.000

37.000

202-01300  
 

7,030.0037.000

7,030.00

48.000

EACH

190.00000

0025 Rolling 13.000

0.000

203-01140  
 

1,300.0013.000

0.00

20.000

HOUR

100.00000

0030 Blading 16.000

8.000

203-01500  
 

3,000.0024.000

1,000.00

40.000

HOUR

125.00000

0035 Truck (Dump) 6.000

5.000

203-01582  
 

1,100.0011.000

500.00

40.000

HOUR

100.00000

0040 Combination Loader 30.000

0.000

203-01594  
 

2,550.0030.000

0.00

30.000

HOUR

85.00000

0045 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

20.000

HOUR

360.00000

0050 Sweeping 0.000

1.000

203-01620  
 

125.001.000

125.00

20.000

HOUR

125.00000

0055 Laborer 76.000

3.000

203-02330  
 

3,160.0079.000

120.00

79.000

HOUR

40.00000
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PCN: 20915R-BID   ESTIMATE RUN 08/31/2018

PROJECT: STR133A-045                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:01:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

100.000

LF  

20.00000

0065 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

30.000

HOUR

40.00000

0070 Aggregate Base Course (Class 6) 794.260

386.090

304-06000  
 

51,935.401,180.350

16,987.96

1,500.000

TON 

44.00000

0075 Hot Mix Asphalt (Patching) (Asphalt) 167.900

0.000

403-00720  
 

38,617.00167.900

0.00

167.900

TON 

230.00000

0080 Furnish Hot Mix Asphalt 989.400

0.000

403-09500  
 

148,410.00989.400

0.00

989.400

TON 

150.00000

0085 Heating and Remixing Treatment 107,995.000

0.000

405-00100  
 

647,970.00107,995.000

0.00

107,995.000

SY  

6.00000

0090 Cover Coat Material (Type I) 0.000

0.000

409-01010  
 

0.000.000

0.00

1,799.000

TON 

50.00000

0095 Asphalt Cement Performance Grade (PG 58-28) 55.500

0.000

411-03352  
 

26,362.5055.500

0.00

55.500

TON 

475.00000

0100 Emulsified Asphalt (CRS-2P) 0.000

0.000

411-10216  
 

0.000.000

0.00

65,122.000

GAL 

1.50000

0105 Asphalt Rejuvenating Agent 5,897.000

0.000

411-90010  
 

16,216.755,897.000

0.00

5,897.000

GAL 

2.75000

0110 Guardrail Type 3 (6-3 Post Spacing) (31 IN. MGS) 0.000

10,343.750

606-00301  
 

248,250.0010,343.750

248,250.00

11,999.000

LF  

24.00000
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PCN: 20915R-BID   ESTIMATE RUN 08/31/2018

PROJECT: STR133A-045                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:01:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Guardrail Type 7 (Style CA) (Special) 260.000

50.000

606-00716  
 

48,050.00310.000

7,750.00

310.000

LF  

155.00000

0120 Transition Type 3G (31 IN. MGS) 0.000

0.000

606-01370  
 

0.000.000

0.00

10.000

EACH

3,710.00000

0125 Transition Type 3J (31 IN. MGS) 0.000

0.000

606-01385  
 

0.000.000

0.00

1.000

EACH

1,900.00000

0130 End Anchorage Type 3K (31 IN. MGS) 0.000

0.000

606-01390  
 

0.000.000

0.00

1.000

EACH

1,900.00000

0135 End Anchorage (Nonflared) (31 IN. MGS) 0.000

6.000

606-02003  
 

22,800.006.000

22,800.00

10.000

EACH

3,800.00000

0140 End Anchorage (Flared) (31 IN. MGS) 0.000

33.000

606-02005  
 

115,500.0033.000

115,500.00

43.000

EACH

3,500.00000

0145 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

15.000

EACH

29.00000

0150 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

15.000

EACH

31.00000

0155 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

15.000

EACH

32.00000

0160 Mobilization 0.363

0.243

626-00000  
 

215,433.000.606

86,386.50

1.000

L S 

355,500.00000

0165 Public Information Services (Tier III) 0.600

0.200

626-01103  
 

4,800.000.800

1,200.00

1.000

L S 

6,000.00000



CONTID: C20915R        COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 20915R-BID   ESTIMATE RUN 08/31/2018

PROJECT: STR133A-045                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:01:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

820.000

GAL 

76.00000

0175 Pavement Marking Paint (Waterborne) 669.000

0.000

627-00011  
 

18,732.00669.000

0.00

669.000

GAL 

28.00000

0180 Flagging 387.500

466.500

630-00000  
 

25,620.00854.000

13,995.00

2,000.000

HOUR

30.00000

0185 Pilot Car Operation 71.500

4.500

630-00001  
 

4,180.0076.000

247.50

150.000

HOUR

55.00000

0190 Traffic Control Inspection 37.000

11.000

630-00007  
 

19,200.0048.000

4,400.00

48.000

DAY 

400.00000

0195 Traffic Control Management 18.000

23.000

630-00012  
 

45,100.0041.000

25,300.00

66.000

DAY 

1,100.00000

0200 Construction Traffic Sign (Panel Size A) 11.000

0.000

630-80341  
 

484.0011.000

0.00

25.000

EACH

44.00000

0205 Construction Traffic Sign (Panel Size B) 23.000

0.000

630-80342  
 

1,265.0023.000

0.00

50.000

EACH

55.00000

0210 Construction Traffic Sign (Special) 16.000

0.000

630-80344  
 

320.0016.000

0.00

32.000

SF  

20.00000

0215 Portable Message Sign Panel 76.000

70.000

630-80359  
 

13,140.00146.000

6,300.00

146.000

DAY 

90.00000

0220 Drum Channelizing Device 12.500

0.000

630-80360  
 

275.0012.500

0.00

25.000

EACH

22.00000



CONTID: C20915R        COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 20915R-BID   ESTIMATE RUN 08/31/2018

PROJECT: STR133A-045                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:01:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Drum Channelizing Device (With Light) (Flashing) 3.000

1.500

630-80363  
 

202.504.500

67.50

9.000

EACH

45.00000

0230 Drum Channelizing Device (With Light) (Steady Burn) 0.000

1.000

630-80364  
 

45.001.000

45.00

5.000

EACH

45.00000

0235 Traffic Cone 87.500

0.000

630-80380  
 

87.5087.500

0.00

200.000

EACH

1.00000

0240 Portable Rumble Strips (Temporary) 4.000

0.000

630-80440  
 

3,000.004.000

0.00

18.000

EACH

750.00000

0245 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

40.000

DAY 

300.00000

0250 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0255 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0260 F/A Fuel Cost Adjustment 13,414.980

0.000

700-70016  
 

13,414.9813,414.980

0.00

15,000.000

F A 

1.00000

0265 F/A Asphalt Cement Cost Adjustment 2,597.710

0.000

700-70019  
 

2,597.712,597.710

0.00

2,597.710

F A 

1.00000

0270 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

442.000

F A 

1.00000

0275 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20915R-BID   ESTIMATE RUN 08/31/2018

PROJECT: STR133A-045                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:01:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A Advertisement (Public Info) 0.000

0.000

700-70034  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0285 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0305 Added Item (Ton)/ Price Reduction for AC (PG 58-28) -55.500

0.000

900-00024  
 

-909.65-55.500

0.00

0.000

TON 

16.39000

0310 Added Item (Day)/ Temp Striping Standby Time 4.000

0.000

900-00005  
 

2,000.004.000

0.00

4.000

DAY 

500.00000

CAT 1,793,866.82594,207.592,562,208.46CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0295 Field Laboratory (Class 2) 0.000

0.500

620-00012  
 

12,000.000.500

12,000.00

1.000

EACH

24,000.00000

0300 Sanitary Facility 1.000

0.000

620-00020  
 

4,000.001.000

0.00

1.000

EACH

4,000.00000

CAT 16,000.0012,000.0028,000.00CURRENT AMT0400 $ $ $

$ 1,809,866.82606,207.59$2,590,208.46$CURRENT AMTPROJECT TOTAL


